
Program Increment 4 Objectives
 

NO ISSUE  - Nothing is impeding progress on this objective.  It is expected to complete in the PI.

 - Team is being slowed by a problem which, if not resolved, could prevent this objective from completing during the PI.WARNING

ISSUE  - Issue has been encountered which prevents this objective from completing during the PI.

EED COMPLETE  - All EED work is complete on this objective, but additional work needs to be done by an external group for the entire objective

to work.  (DAAC Installation, Provider Testing, etc.)

COMPLETE  - Objective is complete and deployed in OPS.

 

 

Rank Capability Objective PI Status   Notes Team

Carry
Over 

 Access Control
and Group
Cutover

Legacy services will read and write
ACLs to Access Control Service in
SIT

COMPLETE Objective from last PI.  ACL and Group Read/Write
are now cutover in SIT and also UAT. 

CMR

1 CMR in the Cloud
- UAT

Stand up the CMR UAT NGAP
environment.

COMPLETE

 

  CMR Cloud

1 CMR in the Cloud
- UAT

Cut over operations from
on-premises SIT to the CMR SIT
NGAP environment.

COMPLETE

 

Pre-requisite for cutting over UAT. CMR Cloud

1 CMR in the Cloud
- UAT

As an operator, I want to monitor
and administer CMR in NGAP.

COMPLETE

  

Pre-requisite for cutting over UAT. CMR Cloud

1 CMR in the Cloud
- UAT

Cut over operations from
on-premises UAT to the CMR UAT
NGAP environment.

 
COMPLETE

  

  CMR Cloud

1 CMR in the Cloud
- UAT

Support bamboo deploying CMR to
NGAP

COMPLETE UAT builds have been created and tested. Ops builds
have been created.

Bamboo
NGAP

1 CMR in the Cloud
- UAT

Bamboo will have support for
enforcing compliance checks for
CMR.

COMPLETE   Bamboo
NGAP

 1 CMR in the Cloud
- UAT (and
Cumulus and
GITC)

Bamboo will support web application
scanning compliance checks.

COMPLETE We've successfully switched to using ZAP in Bamboo
for this. We still need to put it in place for individual
projects and add support in NGAP using the AWS
ECS.

Bamboo
NGAP

 1 CMR in the Cloud
- UAT (and
Cumulus and
GITC)

Bamboo will have support for
enforcing STRAW Inventory
compliance checks.

COMPLETE We support this. It has not be added to Cumulus yet
but this is a very minor task and by the wording of the
objective we are complete.

Bamboo
NGAP

2 CMR in the Cloud
- OPS

Perform workload runs including
ingest and search to verify that CMR
in NGAP performs well enough to
replace our current operational
environment.

NO ISSUE

 

  CMR Cloud

2 CMR in the Cloud
- OPS

Stand up the CMR OPS NGAP
environment.

NO ISSUE

 

  CMR Cloud

3 NGAP Sandbox
MVP

Application owners can deploy an
application to a sandbox
environment

COMPLETE Certificates procured and installed. NGAP

3 NGAP Sandbox
MVP

Application owners can deploy 3rd
party containers to a sandbox
environment

COMPLETE Final end-to-end integration test with Bamboo
scanning completed 3/31.

NGAP

https://bugs.earthdata.nasa.gov/browse/CMR-3732
https://bugs.earthdata.nasa.gov/browse/CMR-3732
https://bugs.earthdata.nasa.gov/browse/CMR-3732
https://bugs.earthdata.nasa.gov/browse/CMR-3721?jql=project%3DCMR%20and%20Sprint%20in%20(1720%2C%201721%2C%201722%2C%201723%2C%201724)%20and%20%22Epic%20Link%22%20%3D%20CMR-3033%20and%20key%20not%20in%20(CMR-3711%2C%20CMR-3725%2C%20CMR-3716)
https://bugs.earthdata.nasa.gov/browse/CMR-3721?jql=project%3DCMR%20and%20Sprint%20in%20(1720%2C%201721%2C%201722%2C%201723%2C%201724)%20and%20%22Epic%20Link%22%20%3D%20CMR-3033%20and%20key%20not%20in%20(CMR-3711%2C%20CMR-3725%2C%20CMR-3716)
https://bugs.earthdata.nasa.gov/browse/CMR-3717?jql=project%20%3D%20CMR%20AND%20labels%20%3D%20PI4%20AND%20%22Epic%20Link%22%20%3D%20CMR-3032
https://bugs.earthdata.nasa.gov/browse/CMR-3717?jql=project%20%3D%20CMR%20AND%20labels%20%3D%20PI4%20AND%20%22Epic%20Link%22%20%3D%20CMR-3032
https://bugs.earthdata.nasa.gov/browse/CMR-3717?jql=project%20%3D%20CMR%20AND%20labels%20%3D%20PI4%20AND%20%22Epic%20Link%22%20%3D%20CMR-3032
https://bugs.earthdata.nasa.gov/browse/CMR-3725?jql=key%20in%20(CMR-3725%2C%20CMR-3716)
https://bugs.earthdata.nasa.gov/browse/CMR-3725?jql=key%20in%20(CMR-3725%2C%20CMR-3716)
https://bugs.earthdata.nasa.gov/browse/CMR-3711
https://bugs.earthdata.nasa.gov/browse/CMR-3711
https://bugs.earthdata.nasa.gov/browse/CMR-3711
https://bugs.earthdata.nasa.gov/browse/CCP-54
https://bugs.earthdata.nasa.gov/browse/CCP-54
https://bugs.earthdata.nasa.gov/browse/CCP-43
https://bugs.earthdata.nasa.gov/browse/CCP-43
https://bugs.earthdata.nasa.gov/browse/CCP-43
https://bugs.earthdata.nasa.gov/browse/CCP-57
https://bugs.earthdata.nasa.gov/browse/CCP-57
https://bugs.earthdata.nasa.gov/browse/CCP-58
https://bugs.earthdata.nasa.gov/browse/CCP-58
https://bugs.earthdata.nasa.gov/browse/CCP-58
https://bugs.earthdata.nasa.gov/browse/CMR-3714?jql=labels%20%3D%20%22PI4%22%20and%20project%3D%22CMR%22%20and%20%22Epic%20Link%22%20%3D%20CMR-3031
https://bugs.earthdata.nasa.gov/browse/CMR-3714?jql=labels%20%3D%20%22PI4%22%20and%20project%3D%22CMR%22%20and%20%22Epic%20Link%22%20%3D%20CMR-3031
https://bugs.earthdata.nasa.gov/browse/CMR-3714?jql=labels%20%3D%20%22PI4%22%20and%20project%3D%22CMR%22%20and%20%22Epic%20Link%22%20%3D%20CMR-3031
https://bugs.earthdata.nasa.gov/browse/CMR-3714?jql=labels%20%3D%20%22PI4%22%20and%20project%3D%22CMR%22%20and%20%22Epic%20Link%22%20%3D%20CMR-3031
https://bugs.earthdata.nasa.gov/browse/CMR-3714?jql=labels%20%3D%20%22PI4%22%20and%20project%3D%22CMR%22%20and%20%22Epic%20Link%22%20%3D%20CMR-3031
https://bugs.earthdata.nasa.gov/browse/CMR-3724?jql=project%20%3D%20%22CMR%22%20AND%20labels%20%3D%20%22PI4%22%20AND%20%22Epic%20Link%22%20in%20(CMR-3034)
https://bugs.earthdata.nasa.gov/browse/CMR-3724?jql=project%20%3D%20%22CMR%22%20AND%20labels%20%3D%20%22PI4%22%20AND%20%22Epic%20Link%22%20in%20(CMR-3034)
https://bugs.earthdata.nasa.gov/browse/NGAP-839
https://bugs.earthdata.nasa.gov/browse/NGAP-839
https://bugs.earthdata.nasa.gov/browse/NGAP-839
https://bugs.earthdata.nasa.gov/browse/NGAP-839


4 Cumulus SIT:
on-Board onto
NGAP

As ESDIS, I need Cumulus to be "on
boarded" in NGAP so I may assess
feasibility of NASA-compliant cloud
archives

ISSUE Warning due to DevSeed not providing deployable
code in planned sprint and not being able to re-use
GITC deployment work as expected due to diverging
architectures.

Criteria:

Log forwarding to ED Splunk
Cumulus ingests external data from within
Private NGAP environment
Deploy tasks for Bamboo based on CF
templates and scripts

GIBS /
Cumulus

4 Cumulus SIT:
on-Board onto
NGAP

As ESDIS, I want to be able to
deploy SIT environment for Cumulus
to NGAP

ISSUE See above.

Criteria:

Bamboo deployment with scanning and
compliance tasks included in private deployment
Promotion logic in Bamboo CI/CD for public
deployment and scan
Cumulus dashboard publicly accessible with
VPN restrictions
All acceptance criteria from Cumulus on
boarding met

GIBS /
Cumulus

4 Cumulus SIT:
on-Board onto
NGAP

Support building and testing
Cumulus in Bamboo

ISSUE See above. Bamboo
NGAP

4 Cumulus SIT:
on-Board onto
NGAP

Support bamboo deploying Cumulus
to NGAP

ISSUE See above. Bamboo
NGAP

4 Cumulus SIT:
on-Board onto
NGAP

Bamboo will have support for
enforcing compliance checks for
Cumulus.

ISSUE See above. Bamboo
NGAP

5 GITC SIT:
on-Board onto
NGAP

As ESDIS, I need GIBS (GITC) to be
"on boarded" in NGAP so I may
assess feasibility of NASA-compliant
ingest and tile retrieval

ISSUE Warning based on CloudWatch logging not yet being
sent to Splunk.

Criteria:

Log forwarding for OnEarth and Serverless
CloudWatch logging to ED Splunk
Log forwarding will be coordinated between
NGAP and EI teams in PI-5. No further action for
GIBS team.
GIBS ingests VIIRS data and additional types
based on existing handlers
GIBS processes and archives MRFs in S3
bucket(s)
GIBS provides tile retrieval from NGAP
endpoints via WMTS and TWMS
Deploy tasks for NGAP PaaS container
deployment and AWS CF based deployments

GIBS /
Cumulus

5 GITC SIT:
on-Board onto
NGAP

As ESDIS, I want to be able to
deploy SIT environment for GITC to
NGAP

ISSUE Expecting completion by Friday.

Criteria:

Bamboo deployment with scanning and
compliance tasks included in private deployment
Promotion logic in Bamboo CI/CD for public
deployment and scan
Public endpoints with TLS configured for tile
retrieval
Deploys to NGAP UAT, which is not publicly
accessible due to fixes that have not been
propagated to production. Will deploy to
production NGAP next week after fixes
propagate and therefore have a public endpoint
with TLS
Independent deployment of NGAP PaaS
application instance for WorldView
All acceptance criteria from GITC on boarding
met

GIBS /
Cumulus

5 GITC SIT:
on-Board onto
NGAP

Support building and testing GITC in
Bamboo

COMPLETE   Bamboo
NGAP

https://bugs.earthdata.nasa.gov/browse/CCP-53
https://bugs.earthdata.nasa.gov/browse/CCP-53
https://bugs.earthdata.nasa.gov/browse/CCP-56
https://bugs.earthdata.nasa.gov/browse/CCP-56
https://bugs.earthdata.nasa.gov/browse/CCP-41
https://bugs.earthdata.nasa.gov/browse/CCP-41
https://bugs.earthdata.nasa.gov/browse/CCP-41
https://bugs.earthdata.nasa.gov/browse/CCP-52
https://bugs.earthdata.nasa.gov/browse/CCP-52


5 GITC SIT:
on-Board onto
NGAP

Support bamboo deploying GITC to
NGAP

COMPLETE   Bamboo
NGAP

5 GITC SIT:
on-Board onto
NGAP

Bamboo will have support for
enforcing compliance checks for
GITC.

COMPLETE   Bamboo
NGAP

6 End-To-End
Services:
Prototype EDSC
Workflow

Deliver a prototype (with stub data)
of new parameter subsetting
workflow.

COMPLETE Demo'd prototype at end of PI demos. EDSC

7 Provide SMAP-S
Data Services

Deliver any required service updates
to support SMAP Sentinel data.

ISSUE  Did not receive data in time for this to complete
during this PI.

L1-L2

7 Provide SMAP-S
Data Services

Develop updates for SMAP backlog
NCRs as defined by an NSIDC
approved NCR list

NO ISSUE  Completed additional work on this PI while waiting to
receive data on the SMAP-S objective above.

L1-L2

8 ICESat-2 L1/L2
Param & Spatial
Subset

For ICESat-2 Subsetter – Develop
basic spatial subsetter for ATL04
(and any other compliant collections)

NO ISSUE   L1-L2

8 ICESat-2 L1/L2
Param Subset, All
Non-Gridded

Prepare long-term plan for ICESat-2
L1-L2-L3a data services

COMPLETE   L1-L2

8 ICESat-2 L1/L2
Param Subset, All
Non-Gridded

Prepare technical plan for subsetting
photon data in ICESat-2 ATL03 data

COMPLETE   L1-L2

9 VIIRs Low Level
Data Services

Add VIIRS low level data services
EMU programatic access URLs to
visualization page.

NO ISSUE   SG

9 VIIRs Low Level
Data Services

Assess VIIRs L2 (VNP10 and
VNP30) data for HEG services
required to proceed with subsequent
task.

ISSUE There is no reference for the name of granules
containing lat/lon fields in the data granules. Without
that we are not be able to get the lat/lon for swath
data.  Waiting on further sample data to complete this
analysis.

L3/L4

9 VIIRs Low Level
Data Services

Prototype HEG services for VIIRs L2
(VNP10 and VNP30) data by April
1.  This should include subsetting,
reformatting and reprojection. 
NOTE:  This prototype should
function with the sample data we
have today.

COMPLETE The prototype was completed supporting VNP10,
VNP30, and VNP14.

L3/L4

 9 VIIRs Low Level
data services

To present a usable form allowing
the user to select format type,
projection and subset options.  This
functionality will be delivered at the
end of this program increment

NO ISSUE   ConfigTools

10 Onboarding
Workflow

Application owners can provide their
application's information,
architecture, service needs, and
feature needs to NGAP via an
application.

COMPLETE   NGAP

10 Onboarding
Workflow

Application owners can obtain the
NGAP Docker "base container" via
an application once they have
entered some basic application
information.

ISSUE Certificates came too late to be installed. Some work
remains.

NGAP

10 Onboarding
Workflow

Identify ways to make Bamboo build,
scan, and deployment more generic
for a future PI.

COMPLETE Analyzed bamboo and added issues for improving in
the future.

Bamboo
NGAP

11 PUMP Shutdown Deploy all order options functionality
to UAT to enable PUMP shutdown.

COMPLETE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

11 PUMP Shutdown Grant collection and granule
permissions based on access
constraint value to enable PUMP
shutdown.

COMPLETE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

https://bugs.earthdata.nasa.gov/browse/CCP-55
https://bugs.earthdata.nasa.gov/browse/CCP-55
https://bugs.earthdata.nasa.gov/browse/CCP-42
https://bugs.earthdata.nasa.gov/browse/CCP-42
https://bugs.earthdata.nasa.gov/browse/CCP-42
https://bugs.earthdata.nasa.gov/browse/EDSC-1305
https://bugs.earthdata.nasa.gov/browse/EDSC-1305
https://bugs.earthdata.nasa.gov/browse/EDSC-1305
https://bugs.earthdata.nasa.gov/browse/EDSC-1305
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/NGAP-1287
https://bugs.earthdata.nasa.gov/browse/CCP-50
https://bugs.earthdata.nasa.gov/browse/CCP-50
https://bugs.earthdata.nasa.gov/browse/CCP-50
https://bugs.earthdata.nasa.gov/browse/MMT-612
https://bugs.earthdata.nasa.gov/browse/MMT-448


11 PUMP Shutdown Deploy Manage Service Option
Definitions  to UAT functionality  to
enable PUMP shutdown.

COMPLETE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

11 PUMP Shutdown Deploy Manage Service Entries func
tionality to UAT to enable PUMP
shutdown.

COMPLETE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

11 PUMP Shutdown Deploy Manage Service Option
Assignments functionality to UAT to
enable PUMP shutdown.

COMPLETE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

11 PUMP Shutdown Deploy Order tracking functionality
to UAT to enable PUMP shutdown.

NO ISSUE Currently in UAT. Ready to deploy to Prod once we
decide to make this functionality available in ops.

MMT

11 PUMP Shutdown Use Status App in both EDSC and
Reverb to enable PUMP shutdown.

COMPLETE EDSC & Reverb now both use ECHO Calendar  and
Earthdata Status.

EDSC

12  Migrate Reverb
off of old HW

Plan and prep strategies to operate
Reverb on existing HW so that it can
operate until end of 2017.

COMPLETE We need to plan for strategies that will allow for some
flexibility, since CMR SIT/UAT will not be migrated to
the cloud until the end of PI4 and support on EVA
4400's end by April 2017.

NOTE 3/16: Completed migrating VM storage from
EVA 4400's to MSA and added more disk space for
dbshared from the MSA.

EI

13 MMT User Testing Perform beta testing to identify
critical feedback to enable PUMP
shutdown.

COMPLETE Beta testing completed on 3/1. Feedback has been
collected and a couple of shutdown critical tasks were
identified, to be worked in sprint MMT 43.

MMT

13 MMT PUMP
Functionality User
Testing

Provide feedback to MMT team 
during MMT functionality testing

COMPLETE   ConfigTools

15 Gap Analysis -
Conduit
enhancements to
address SLCP
needs

Determine what changes are
required in Conduit to support the
on-boarding of SLCP content

COMPLETE Study complete and Conduit changes presented. ED

16 EDSC and Reverb
Usability Test

Perform EDSC/Reverb comparative
study and deliver findings to ESDIS.

COMPLETE Comparison study findings presented to ESDIS on
3/14. Follow up items have been documented and are
being worked.

EDSC

17  2 Factor
Authentication

Move Status App and Conduit from
ED-Login to Launchpad.

Status App

Conduit

COMPLETE Finishing Launchpad integration into Conduit and
Status App in production.

ED

17  2 Factor
Authentication

Determine feasibility of Bamboo
SSO using Launchpad.

NO ISSUE Investigating connecting Bamboo to Launchpad. Will
finish investigation in IP sprint.

ED

17  2 Factor
Authentication

Demonstrate 2FA for EED Bamboo
on SIT with code 400 RSA.

COMPLETE The scope of this task is to demonstrate 2FA with
code 400 RSA token on EED Bamboo on SIT.

EI

18  DOI Search Complete DOI Search COMPLETE Complete as of 1.67 CMR

19 Remove
Anonymous FTP

 

To provide direction to ECS DAACs
instructing how to configure web
access to data only through HTTPS

NO ISSUE   ConfigTools

21 Test GDAL/Matrix
using the latest
GDAL
Enhancements for
ESDIS (GEE)
build and provide
results to team

To review and report the results of
GeoTiff products that were
converted from HDF using the
gdal-translate tools delivered with
G.E.E 2.0.0

NO ISSUE HDF conventions are flexible, GDAL HDF drivers are
rigid.  Current GDAL HDF drivers only work for some
NASA products like ASTER/MODIS/OMI

The solution is to use a more flexible GDAL HDF
driver which is GEE.

ConfigTools

23  Enhance EGI to
support the WCS
protocol

Support WCS requests from ArcGIS. ISSUE Sustaining engineering occupying resources. Lost a
half resource during PI. Delay in implementing
ArcGIS client connectivity to EDF due to new OS
requirements (Windows). Long term solution of
integrating OGC's JAXB library into EGI being
pursued. Integrating our collections into ArcGIS
Server resulting in successful support for WCS in the
EDF for a small subset of collections/processing.

SG

https://bugs.earthdata.nasa.gov/browse/MMT-668
https://bugs.earthdata.nasa.gov/browse/MMT-667
https://bugs.earthdata.nasa.gov/browse/MMT-669
https://bugs.earthdata.nasa.gov/browse/MMT-611
https://bugs.earthdata.nasa.gov/browse/EDSC-1067
https://bugs.earthdata.nasa.gov/browse/EI-5651
https://bugs.earthdata.nasa.gov/browse/EI-5651
https://bugs.earthdata.nasa.gov/browse/EI-5651
https://bugs.earthdata.nasa.gov/browse/MMT-781
https://bugs.earthdata.nasa.gov/browse/ECON-911
https://bugs.earthdata.nasa.gov/browse/ECON-911
https://bugs.earthdata.nasa.gov/browse/ECON-911
https://bugs.earthdata.nasa.gov/browse/EDSC-1336
https://bugs.earthdata.nasa.gov/browse/EDSC-1336
https://bugs.earthdata.nasa.gov/browse/DOWN-110
https://bugs.earthdata.nasa.gov/browse/ECON-907
https://bugs.earthdata.nasa.gov/browse/ED-2047
https://bugs.earthdata.nasa.gov/browse/ED-2047
https://bugs.earthdata.nasa.gov/browse/EI-4990
https://bugs.earthdata.nasa.gov/browse/EI-4990
https://bugs.earthdata.nasa.gov/browse/CMR-3670


24  ARC Curation
Support

Ensure enhanced business rules to
prevent collection changes from
breaking granules (first bullet of
capability 24)

COMPLETE Complete as of 1.69 CMR

24  ARC Curation
Support

Cut over collection functionality from
umm-lib to umm-spec

COMPLETE Complete as of 1.69 CMR

25  Improve Search
on ED: Related
URL Updates

Implement Related URL UMM-C
changes

NO ISSUE Development complete in 1.71 CMR

25 Improve Search
on ED: Related
URL Updates

Leverage UMM-C on collection
details page and add display of
Related URLs.

NO ISSUE CODE COMPLETE: UMM-C now used on collection
details page in all environments. Related URLs has
been deployed to SIT in 1.41.1.

EDSC

29 GITC: Operational
Tools

As ESDIS, I want automated
management of GITC (in NGAP)
where possible to reduce operational
cost/management effort

ISSUE Issue based on higher priorities (GITC / Cumulus into
NGAP) slipping

Criteria:

Scaling policies in place based on load (both
increment and decrement)
Automated configuration updates based on
ingest changes
Zero downtime (Blue-Green) and automated
service restarts (with tests)

GIBS /
Cumulus

33 Migrate SDPS
code to ECC -
Building code

To support SDPS custom code
installation into a "Mode On
Demand" process

NO ISSUE   ConfigTools

35 Migrating from
puppet enterprise
3.x to 4.x

Create puppet master server
infrastructure

COMPLETE   Puppet
Provisioning
tools

35 Migrating from
puppet enterprise
3.x to 4.x

Migrate base role to 4.x COMPLETE This was tested and verified on master. Resolved
issue with eyaml.

Puppet
Provisioning
tools

35 Migrating from
puppet enterprise
3.x to 4.x

Migrate Rails profile which includes
dependency modules like
nginx,postgres etc.

COMPLETE   Puppet
Provisioning
tools

35 Migrating from
puppet enterprise
3.x to 4.x

Achieve 30% or more module
conversion

COMPLETE Note: migrating mmt_app and usr4_app resulted use
30% of modules. No issues/errors were encountered
(SIT/UAT/PROD)

Puppet
Provisioning
tools

35 Migrating from
puppet enterprise
3.x to 4.x

Identify and migrate nodes that use
only base puppet role

COMPLETE Note: There are no nodes which use only base role,
so we have decided to migrate using roles which
inherit base role. So base was migrated for mmt_app
and usr4_app.

Puppet
Provisioning
tools

36 Migrate the CDN
to NGAP

Create proof of concept for
CDN-architecture in AWS.

COMPLETE   ED

38 EDSC Multi-Select
Facets

Implement new facet multi-select
functionality using "and" between
facets and "or"  facets.within

NO ISSUE CODE COMPLETE: Currently in UAT. EDSC

42 Developer Portal:
Search

Enable EDP Search Capability via
GSA

COMPLETE  

 

ED

45 Update SDPS to
enable data
services for
subscriptions prior
to delivery

Prepare JAMA requirements review
for subscription-based data services.

NO ISSUE   SG

48 ESDIS metrics
visualization with
EMS

Meet with EMS team to determine if
we can use ED-Login to improve
EMS Visual Metrics

COMPLETE   ED Login

49 ECC OpenSource
Evolution

Conduct Spec Workshop on ECC to
determine ESDIS's desired
approach to testing and issue
tracking of open-sourced projects.

COMPLETE Notes from Spec Workshop: Earthdata Code
Collaborative

ED

62 Clearcase
Migration

Modify the current SDPS build
process to reduce the size of the
VOBs

ISSUE NCRs 8053446, 8053606, Assigned person didn't
have time to complete.

Clearcase
Migration

https://bugs.earthdata.nasa.gov/browse/CMR-3730
https://bugs.earthdata.nasa.gov/browse/CMR-3730
https://bugs.earthdata.nasa.gov/browse/CMR-3730
https://bugs.earthdata.nasa.gov/browse/CMR-3730
https://bugs.earthdata.nasa.gov/browse/CMR-3700
https://bugs.earthdata.nasa.gov/browse/CMR-3700
https://bugs.earthdata.nasa.gov/browse/CMR-3446
https://bugs.earthdata.nasa.gov/browse/CMR-3446
https://bugs.earthdata.nasa.gov/browse/EDSC-1335
https://bugs.earthdata.nasa.gov/browse/EDSC-1335
https://bugs.earthdata.nasa.gov/browse/EDSC-1335
https://bugs.earthdata.nasa.gov/browse/CCP-18
https://bugs.earthdata.nasa.gov/browse/CCP-18
https://bugs.earthdata.nasa.gov/browse/CCP-45
https://bugs.earthdata.nasa.gov/browse/CCP-47
https://bugs.earthdata.nasa.gov/browse/CCP-47
https://bugs.earthdata.nasa.gov/browse/CCP-47
https://bugs.earthdata.nasa.gov/browse/CCP-48
https://bugs.earthdata.nasa.gov/browse/CCP-48
https://bugs.earthdata.nasa.gov/browse/CCP-49
https://bugs.earthdata.nasa.gov/browse/CCP-49
https://bugs.earthdata.nasa.gov/browse/ED-1987
https://bugs.earthdata.nasa.gov/browse/ED-1987
https://bugs.earthdata.nasa.gov/browse/EDSC-1313?jql=key%20in%20(EDSC-1313%2C%20EDSC-1257)
https://bugs.earthdata.nasa.gov/browse/EDSC-1313?jql=key%20in%20(EDSC-1313%2C%20EDSC-1257)
https://bugs.earthdata.nasa.gov/browse/EDP-157
https://bugs.earthdata.nasa.gov/browse/EDP-157
https://bugs.earthdata.nasa.gov/browse/URSFOUR-763
https://bugs.earthdata.nasa.gov/browse/URSFOUR-763
https://bugs.earthdata.nasa.gov/browse/URSFOUR-763
https://wiki.earthdata.nasa.gov/display/EPS/Earthdata+Code+Collaborative
https://wiki.earthdata.nasa.gov/display/EPS/Earthdata+Code+Collaborative


62 Clearcase
Migration

Prototype building the SDPS code
on a Developer Mac Book to prove it
can be done and how long it will
take.

COMPLETE NCRs 8053600, 8053675, delayed waiting on COTS
to be available (NCRs 8053446, 8053606).

We are working around the issues and making
progress.  Plan to complete in this last sprint.

Clearcase
Migration

   Supports NGAP
as a Platform

Bamboo will have support for
enforcing compliance checks for
EDSC.

ISSUE Deployment issue discovered late in the PI relating to
EDSC deployments to the scanning environment.

Bamboo
NGAP

  Supports NGAP
as a Platform

Bamboo will have support for
enforcing compliance checks for
EECS.

COMPLETE   Bamboo
NGAP

   Supports NGAP
as a Platform

Communicate impacts of Bamboo
changes to builds to teams.

COMPLETE Wiki page has been created and scanning reports
were demoed at multiple sprint planning meetings.

Bamboo
NGAP

https://bugs.earthdata.nasa.gov/browse/CCP-40
https://bugs.earthdata.nasa.gov/browse/CCP-40
https://bugs.earthdata.nasa.gov/browse/CCP-40
https://bugs.earthdata.nasa.gov/browse/CCP-57
https://bugs.earthdata.nasa.gov/browse/CCP-57
https://bugs.earthdata.nasa.gov/browse/CCP-57
https://bugs.earthdata.nasa.gov/browse/CCP-59
https://bugs.earthdata.nasa.gov/browse/CCP-59
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